Change Order Form

Project Title: 2010 PCC Reconstruction Program - NV 9th Street
city of Contractor: Con-Struct, Inc.
Allkﬁlly Address: 305 S Dayton Avenue Ames, |A 50010
mERRERS Finance Budget Code: 916.3916.4451 Finance Project Code: 916.4451
TR Vendor Project or Invoice #: PO #
Original Contract Date: April 19, 2010 Vendor # 8379

Change Order Number: 2

Change Order Date: August 16, 2010

Purpose of Change Order:

{1) The addition of "Water Vaive Box Replacement” due to encountering valve boxes that were determined to be in need of replacement

during construction.

Details of Change Order,

ITEM DESCRIPTION UNITS | QUANTITY CHANGE| UNIT PRICE EXTENDED
1 [Water Valve Box Replacement EA 2.00]% 20000 | % 400.00
2 $ -
3 5 -
4 $ -
5 $ -
6 [ -
7 $ -
8 $ -
9 $ -
10 $ -
Change Order Number 2 makes the following adjustments fo the contract:| § 400.00
Contractor Accepted: Con-Struct, Inc. Record of Change Orders
# Date Amount
By: f/),, (,___Sobf Original Contractamount | $  535,878.00
’C/ 1 July 19, 2010 $ 2,854.00
Date: 5’/7 & /4@ 2| August 16, 2010 | $ 400.00
’ 3
4
Engineer Approved: City of Ankeny 5
’ s 4]
By: /}z{%ﬁ/g g ;
pete. CRACAO 0
! / 10
L :
Owner Accepted: City of Ankeny 12
13
By: Title: 14
15
Date: 16
17
18
Altest for Owner: 19
20
Revised Contractamount §  539,132.00

By: Title:

Date:




